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1. FCLWD/SFSCD Development Review Process

Every development project begins with a developer submitting plans to their local agency, who
then forwards the design plans to District Engineering staff for review. District Engineering
reviews plans against the enclosed plan review checklist while also considering future operational
challenges that a design may cause. Once the review is complete, District Engineering sends the
comments to the local agency to forward back to the applicant. Once all comments are addressed,
District Engineering can sign off on the plans (preferably electronically).

After construction plans are approved by District Engineering staff via signature, the development
project may move to the construction phase. This document provides the necessary steps that the
developer must follow throughout the construction process. This starts with a preconstruction
meeting and ends with final acceptance of the public infrastructure.

The District and developer share three critical milestones for every project. The first milestone is
a preconstruction meeting. Contractors may not start water or sewer construction prior to
attending a preconstruction meeting with District staff. The second milestone is substantial
completion. Substantial completion officially allows the District to sell service taps for the project.
The third and final milestone is final acceptance. Final acceptance initiates the developer’s two-
year warranty period on the infrastructure associated with that project, during which time the
developer is responsible for maintenance of the infrastructure if necessary.

The enclosed packet provides more detailed information on the specific requirements required to
cross each of the three major milestones.

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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2. Engineering Plan Review

FLCWD and SFCSD engineering staff reviews all utility construction design plans to ensure that
the proposed design conforms to the standard construction specifications as well as the below
plan review checklist. Please submit your design plans to your local review agency (Loveland,
Fort Collins, Windsor, Timnath or Larimer County). Your local agency will coordinate with the
District to incorporate water and sewer review into the project. Once all comments are addressed,
Engineering signs off on plans.

Cover Sheet:
[ Include District signature block (posted on District website)
[ Chris Pletcher, District Engineer, to be Point of Contact for FCLWD/SFCSD
5150 Snead Dr., Fort Collins, CO, (970) 226-3104

Water and Sewer Notes as printed on drawings (typically on a stand-alone notes sheet or
the utility plan sheet):

1. ALL WATER AND SANITARY SEWER CONSTRUCTION SHALL BE PERFORMED
ACCORDING TO THE FORT COLLINS-LOVELAND WATER DISTRICT AND THE
SOUTH FORT COLLINS SANITATION DISTRICT STANDARDS AND SPECIFICATIONS.
2. CONSTRUCTION OF WATER AND SEWER FACILITIES REQUIRE A PRECON
MEETING WITH DISTRICT INSPECTION STAFF PRIOR TO CONSTRUCTION.

3.  CONTRACTOR SHALL NOTIFY DISTRICT INSPECTORS PRIOR TO STARTING
WORK.

4. CONTRACTOR SHALL CONTACT THE SANITATION DISTRICT INSPECTOR FOR
SEWER INSPECTION 48 HOURS PRIOR TO CONNECTING TO EXISTING SEWER
STUBS.

5. IF GROUNDWATER IS ENCOUNTERED WITHIN DEPTH OF SEWER
CONSTRUCTION, MANHOLES MUST BE WATER-PROOFED.

6. CONTRACTOR SHALL CONTACT THE WATER DISTRICT FOR WATER
INSPECTION 48 HOURS PRIOR TO CONNECTING TO EXISTING INFRASTRUCTURE.
7.  ALL COMMERCIAL DOMESTIC SERVICES REQUIRE A REDUCED PRESSURE
PRINCIPLE BACKFLOW PREVENTION DEVICE.

8. ALL WATER LINES SHALL BE A MINIMUM OF (5) FIVE FEET AND A
MAXIMUM OF (6) SIX FEET BELOW FINAL GRADE.

9. ALL DISTRICT VALVES SHALL ONLY BE OPERATED BY DISTRICT
OPERATIONS STAFF.

10. PIPE PRESSURE AND VACUUM TESTING SHALL BE WITNESSED BY DISTRICT
INSPECTORS. WATERLINE BACTERIA TESTS SHALL ALSO BE TAKEN BY DISTRICT
INSPECTORS.

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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11. ONCE THE SYSTEM IS OPERATIONAL AND ALL TESTS HAVE PASSED,
CONTRACTOR SHALL REQUEST SUBSTANTIAL COMPLETION WITH A LETTER TO
THE DISTRICT.

12. AS-BUILTS SHALL BE SUBMITTED IN PDF AND DWG TO THE DISTRICT FOR
FINAL APPROVAL.

12. ONCE ALL PUNCH LIST ITEMS ARE COMPLETE, EASEMENTS ARE RECORDED,
AND AS-BUILT FILES ARE APPROVED, THE CONTRACTOR SHALL REQUEST FINAL
COMPLETION WITH A LETTER TO THE DISTRICT THAT INCLUDES THE DOLLAR
VALUE OF THE WATER AND SEWER IMPROVEMENTS LISTED SEPARATELY.

Utility Plans:

Water Mains:
(] Water mains are within Right-of-Way (ROW) or utility easement (20' wide easement for
water mains of any size)
10' separation (horizontal) from any sewer, storm, or non-potable water
10' separation (horizontal) from tree trunks
6’ separation (horizontal) from dry utilities
1.5' separation (vertical) from any other utilities
6’ from dry utilities
Material called out as PVC for pipes up to 12”. For pipes larger than 12” the District
holds the right to require alternate pipe materials as site conditions warrant.
Gate Valves used for lines 12" or smaller; butterfly valves 14” or larger.
Plan and profile included for lines 12" and larger
High points along water mains incorporate a form of air release (combo air vac preferred)
Joint restraints used on all fittings with required length of restrained pipe per detail, aside
from when connecting to existing mains which require thrust blocks.
Subdivisions must have more than 1 point of connection to an existing main (i.e.,
looping)
(] 5" minimum burial depth, 6' max

0 B

OO0ooo

J

Water Services:

'] Water services are consistent size and continuous material (no couplers other than the
setter) all the way from the tap on the main to 5' downstream of the meter pit. After 5°,
the water line is considered private and the developer can change size and material as
desired.

(1 Service line to be perpendicular to the main until 5' downstream of the meter pit

[] Meter Pit to be within Right-of-Way (ROW) or utility easement (20' wide easement for
water lines of any size)

{1 Meter pit size to match District requirements for the service line size (i.e., 24" pit, 48"
manhole or larger vault starting at 3" Service)

[] No curb stop upstream of the water meter pit

[] 10" separation (horizontal) from any sewer, storm, or non-potable water
5150 Snead Drive
Fort Collins, Colorado 80525
Phone: 970-226-3104
Fax: 970-226-0186
www.fclwd.com



Fort Collins-Loveland Water District M \%

T,

South Fort Collins Sanitation District =~

10' separation (horizontal) from tree trunks

6’ separation (horizontal) from dry utilities

6’ from dry utilities

1.5' separation (vertical) from any other utilities (sewer or storm)

A note that reads “All commercial, irrigation, and fire sprinkler lines shall have a
backflow prevention device as approved by the District”

{1 All Irrigation services shall have a curb stop downstream of meter pit or vault.

I B B

Fire Sprinkler Lines:
(1 Material is PVC from main to valve (line is private downstream of valve)
(1 A Gate valve shall be located directly off the tap on the water main.
[J Reduced Pressure Principle Backflow Prevention Device is required and may be located
in Building

Hydrants:
(1 Hydrant and associated line are in the ROW or 20" wide utility easement
Hydrant dead-end length does not exceed 250
Hydrant is at least 2' from back of curb
Valve upstream of the hydrant with no services in between
Distance from above ground utilities such as electric transformers, pedestals, or light
poles shall be 10’ on either side.

U
U
U
U

Sewer Mains:
{1 Must be in ROW or 30' wide utility easement
SDR 35 PVC specified
Manholes per District specs
Any more than 2' drop in a MH requires an outside drop (see District detail)
Manhole bends compared to elevation drop meets the following requirement:
o 0-45°=0.10" drop minimum
o 46-85°=0.20" drop minimum
o 86-100°=0.30" drop minimum
Slopes specified on plan and conform to 10-State Standards
(1 10" from tree trunks and potable water (horizontal)
(] 1.5' from other utilities (vertical)

U
U
U
U

O

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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Private Sewer services:

0

0
U
U

O

Minimum slope on 4" is 2%, minimum slope on 6" is 1%.

SDR 35 PVC material

Does not need to be in an easement since it is private

Downstream of grease trap line (or sand/oil interceptor) connecting to domestic line,
install a sampling port (2-way cleanout)

For all commercial services a sample port (2-way clean out) must be installed at the
property line, prior to discharge into the sewer main.

For Projects that have the potential to discharge fats, oils and grease, the oil or grease
interceptor must be illustrated on the plans

For projects with the potential to discharge oil, sand and grit, the sand/oil interceptor
must be illustrated on the plans.

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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3. Preconstruction Meeting

After construction plans are approved by District engineering staff via signature, the
development project may move to the construction phase. Prior to any water or sewer
construction, the development team must attend a preconstruction meeting with District staff.
This is an opportunity to communicate District expectations and answer any initial questions the
developer may have.

Prior to scheduling a pre-con, the District needs the following approved documents:

*  One (1) 24x36 hardcopy plan set with the District Engineer’s signature and the engineer
of record’s stamp and signature.

* Two (2) 11x17 plan sets with the District Engineer’s signature and the engineer of
record’s stamp and signature.

* An electronic PDF of the final compiled plan set with the District Engineer’s signature
and the engineer of record’s stamp and signature.

* Water and Sewer material submittals for all material related to water and sewer
construction.

Once District staff receives and approves all of the above documentation, then they will begin
scheduling a preconstruction meeting. Review times on material submittals may take five to ten
business days. Please schedule accordingly.

At a minimum, the contractor installing the public infrastructure must be at the preconstruction
meeting. The owner and engineer may attend as well. At the preconstruction meeting, the project
team will establish one official point of contact between the District and the developer moving
forward. This single point of contact will be the team’s representative as the project moves
through substantial and final completion, and will be responsible for any corrections, punch-list
or warranty items on the project.

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com



T,

Fort Collins-Loveland Water District M \%

South Fort Collins Sanitation District =~

4. Substantial Completion

After the preconstruction meeting has passed and the water and sewer infrastructure is tested and
verified by District inspectors, the developer may apply for Substantial Completion. Substantial
Completion allows the District to begin selling service taps for the approved project. To receive
Substantial Completion approval, the developer must complete the following:

* All water and sewer facilities are tested and verified by District inspectors. District
inspectors refer to standard construction specifications to confirm that the facilities meet
the requirements.

o All testing has been completed and approved by inspectors per the standard
construction specifications

o All facilities are to grade and accessible with an all-weather surface. For roadway
facilities, minimum acceptable accessibility requirement is road base material,
with preventative measures taken to avoid damage to facilities until asphalt is
installed. Please note that district staff may require additional jetting and CCTV
inspection prior to final acceptance to verify that no debris entered the system
between substantial and final acceptance.

o A substantial walk through has been completed by the Districts, developer or
developer representative, and contractors’ superintendents. It is the developer’s or
developer’s representative’s responsibility to schedule the walk through.

* Provide a letter to addressed to District Engineering staff requesting Substantial
Completion. At a minimum, this letter shall include the lot(s), block(s), Larimer County
Parcel Numbers, and street addresses as recorded with the County with supporting
exhibits. If there are more than 4 parcels for approval, this information must be presented
in a table format with supporting exhibits. Any irrigation taps and/or conservation taps
must be identified as such in the request letter. Where reimbursement agreements exist,
the District may be compelled to withhold approvals until the developer pays such
reimbursements. An example Substantial Completion request letter is attached for
reference.

Note that the developer is responsible for utility locates until final acceptance on the
infrastructure.

Please also note that the developer is responsible for all facility repairs and maintenance until
Final Acceptance is approved and two-year warranty period has expired.

Once a project is approved for Substantial Completion, the Developer has six (6) months to gain
Final Acceptance. Failure to comply with the completion date may result in suspension of all
remaining tap sales, future phases, and/or future projects with Developer until all requirements
are satisfied.

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com



Date:  10-19-20

To: Nate Ensley, PE
PE
Fort Collins / Loveland Water District
South Fort Collins Sanitation District

Re: Rendezvous Filing No.2 - Request For Substantial Completion — Phase 2G-1
Mr. Nate Ensley, PE,

As of Monday, October 19", 2020, Connell Resources, Inc. has completed all the major
sanitary sewer infrastructure and potable waterline work for Rendezvous Filing No.2 —
Contractor Phasing 2G-1. Initial walk through for all sanitary sewer and potable waterline
infrastructure have been completed with the district’s inspector and all punch list items will be
addressed by Thursday October 22", 2020. Final walk throughs with the district inspectors

will be completed this week as well. Galloway Engineering is correctly w g on final as-
October

This letter is requesting Substantial Completion for Re s Filing No.2 — Contractor
Phasing 2G-1 for all the major sanitary sewer an erline infrastructure.

w as soon as possible.

Regards,

Shane T. Westlind
Project Manager/Estim
Connell Resources, Inc.

Ce.:

Chris Pletcher, PE — FCLWD/SFCSD
Terry Thompson — FCLWD — SFCSD
Steve Cicione — Hartford Homes

Chris Dejulio — Connell Resources, Inc.
James Prelog, PE — Galloway Engineering
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RENDEZVOUS / TRAILSIDE 2G1 SUBSTANTIAL ACCEPTANCE LIST

Block
6
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Subdivision
Rendezvous Second
Rendezvous Second
Rendezvous Second

Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Setond
Rendezvous Secand
Rendezvotis Second
Rendézvous Second
Rendezvous Second
Rendezvous Second

Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second

Address
5901 Isabella Ave.
5915 Isabella Ave.
5929 Isabella Ave.

5950 Rendezvous Pkwy
5954 Rendezvous Pkwy
5958 Rendezvous Pkwy
5962 Rendezvous Pkwy
5966 Rendezvous Pkwy
5970 Rendezvous Pkwy
5974 Rendezvous Pkwy
5978 Rendezvous Pkwy
5982 Rendezvous Pkwy
5986 Rendezvous Pkwy.
5051 John Muir Drive
5057 John MuirDrive
5063 JohnMuir Drive
5069 Jehn Muir Drive
5982 IsabellafAve.
5974 |sabella Ave.
5966 IsabellaAve.
5958 Isabella Ave.
5950)sabella Ave.
5090 Brule Drive

5082 Brule Drive

5074 Brule Drive

5066 Brule Drive

5058 Brule Drive

5050 Brule Drive

6001 Denys Drive
6007 Denys Drive
6013 Denys Drive
6019 Denys Drive
6025 Denys Drive
6031 Denys Drive
6037 Denys Drive
6041 Denys Drive
6045 Denys Drive
6049 Denys Drive
5994 Rendezvous Pkwy
5990 Rendezvous Pkwy
5986 Rendezvous Pkwy

Parcel No.
8602426001
8602426002
8602426003

8602124001
8602124002
8602124003
8602124004
8602124005
8602124006
8602124007
8602124008
8602124009
8602124010
8602124011
8602124012
8602124013
8602124014
8602124015
8602124016
8602124017
8602124018
8602124019
8602124020
8602124021
8602124022
8602124023
8602124024
8602124025

8602123001
8602123002
8602123003
8602123004
8602123005
8602123006
8602123007
8602123008
8602123009
8602123010
8602123011
8602123012
8602123013
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5. Final Acceptance

Once a project is approved for Substantial Completion, the Developer has six (6) months to gain
Final Acceptance. Final Acceptance initiates the start of a two-year warranty period for the
developer. The developer is responsible for repairing any infrastructure during this warranty
period. The following is a list of items required for Final Acceptance:

» Verification that all water and sewer punch list items are complete per the following
checklist:

o Tracer wire has been tested and verified by the Districts.

o All facilities are to operational and accessible.

o A final walk through has been completed by the Districts representative,
developer or developer’s representative, and contractors’ superintendents to
confirm that the facilities meet the requirements published in the Standard
Construction Specifications. It is the developer’s or developer’s representative’s
responsibility to schedule the walk through.

» Verification that any easements associated with the project have been recorded (a
reception number is acceptable).

» Verification that as-built CAD and PDF drawings have been sent to and approved by
District Engineering. Please see the requirements on the next sheets for as-built CAD and
PDF requirements.

* Provide a letter addressed to district engineering staff requesting Final Acceptance. At a
minimum, this letter shall include the cost of the public water and sewer infrastructure
(separated) as well as the lot(s), block(s), Larimer County Parcel Address(es), and street
addresses with supporting exhibits. If there are more than 4 parcels for approval, this
information must be presented in a table format. Any irrigation taps and/or conservation
taps must be identified as such in the request letter. Where reimbursement agreements
exist, the District may be compelled to withhold approvals until the developer pays such
reimbursements. An example Final Acceptance request letter is attached for reference.

Once the District issues Final Acceptance, the District is responsible for utility locate requests.
The developer is required to repair any damaged or broken infrastructure until two (2) years after
Final Acceptance.

Warranty Expiration Process:

Prior to the expiration of the 2-year warranty, (typically two months before expiration), the
District will conduct an inspection of the project and note any repairs needed. The developer is
responsible for providing new sewer CCTV information for the District’s review. If the
Developer fails to provide the District updated sewer CCTV’s the warranty period shall extend

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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for the duration that the data is not provided. The District will inform the developer of the
required repairs and the developer will cause the repairs to be completed. If no repairs are
required, the warranty period will expire with no further action by the District or the developer

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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Requirements for CAD and PDF Record Drawings
December 2020

Minimum Requirements for CAD Record Drawings

General
= District Coordinate System (Northern Colorado, US Feet) - NAD 83 or NAD 27
* Drawing must be in model space.
= No Referenced Drawings or Attachments in drawing; everything should be bound in.
= Delete old linework.
= All proxy AEC objects must be exploded into basic AutoCAD objects.

= Locations of all water lines and points associated with the water.

= Show all water mains with designated sizes and materials.

= Show all fire lines with designated sizes and materials.

= Show all valves including but not limited to air release valves, blow off valves, butterfly
valves, check valves, gate valves, pressure reducing valves with designated sizes.

= Show all service lines from the main to the meter with designated sizes.

= Show all fittings with designated sizes including but not limited to horizontal and vertical
bends, couplings, reducers, crosses, tees, plugs and water services.

= Show all fire hydrant assemblies with tees, water lines and gate valves.

= Show all casings with designated sizes, materials, and lengths.

= Show location of cathodic protection / corrosion test stations.

= Locations of all sewer lines and points associated with the sewer.
= Show all sewer mains with designated sizes and materials.

= Show all service lines from the main to the lot.

= Show all sewer force mains with designated sizes and materials.
= Show all sewer manholes.

= Show all sewer valves with designated sizes.

= Show all sewer fittings with designated sizes.

= Show all casings with designated sizes, materials, and lengths.

= Show cleanouts with designated sizes.

= Show location of cathodic protection / corrosion test stations.

= Location of pretreatment device- grease interceptor, sand/oil interceptor.

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com
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Minimum Requirements PDF Record Drawings

= Certified Record Drawings shall be submitted by the Design Engineer to the Water
Inspector and Sewer Inspector for review and approval.

= Cover sheet shall be labeled "DRAWINGS OF RECORD" and be stamped by a
registered P.E. in the State of Colorado.

= Construction information shall be recorded concurrently with construction progress.

* Record Drawings shall include, as a minimum, the following:

Field dimensions, elevations, and details.

Changes which are made by modification.

Details which are not on the original Construction Drawings.

Horizontal and vertical locations of underground utilities and appurtenances.

Depths of various elements of work in relation to project datum.

All dimensions shall be referenced to property pins if surface improvements have
not been constructed.

OoOoOooOooaod

5150 Snead Drive

Fort Collins, Colorado 80525
Phone: 970-226-3104

Fax: 970-226-0186
www.fclwd.com




| ﬂ\f FORT COLLINS-LOVELAND WATER DISTRICT
M@/, - N Y,  SOUTH FORT COLLINS SANITATION DISTRICT

5 5150 Snead Dr., Fort Collins, CO 80525
Phone 970.226.3104 Fax 970.226.0186
www.fclwd.com

December 4™, 2020

Shane Westlind

Connell Resources, Inc.

7785 Highland Meadows Parkway, Suite 100
Fort Collins, CO 80528

RE: Rendezvous Filing 2 — Phase 2G-1 Final Completion A¢ceptance Letter
Dear Shane:

This letter is to advise you that the Fort Collins-Loveland,Water District and the South Fort Collins Sanitation
District have approved the above-mentioned project for final completion, effective on December 4, 2020. The
warranty period will expire two years from the effective'date.

The asset value of the public water system improvements is $350,828.00
The asset value of the public sewer system ifthprovements is $544,302.00

Please feel free to contact me at the phone number listed above if you have any questions or require additional
information.

Sincerely,

Nate Ensley, PE
Civil Engineer 1

Fort Collins-Loveland Water District
South Fort Collins Sanitation District

cc: Chris Pletcher, PE, District Engineer
Zach Gilbert, Operations Superintendent
Amanda Proctor, Controller
Kerry Flint, Administrative Associate
Debbie Way, Billing Supervisor

5150 Snead Drive, Fort Collins, CO 80525 Phone (970) 226-3104 Fax (970) 226-0186
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Date: 10-29-20

To: Nate Ensley, PE
PE
Fort Collins / Loveland Water District
South Fort Collins Sanitation District

Re: Rendezvous Filing No.2 - Request For Final Completion — Phase 2G-1

Mr. Nate Ensley, PE,

As of Thursday, October 29™, 2020, Connell Resources, Inc. has completed all the major
sanitary sewer infrastructure and potable waterline work for Rendezvous Filing No.2 —
Contractor Phasing 2G-1. Substantial Completion has been granted by the district as of
October 28™ 2020 and final as-built documentation will be submitted to Galloway
Engineering no later than October 30™, 2020. All punch list items have been completed per
the district’s inspectors.

Rendezvous Filing No.2 — Phase 2G-1 is in Timnath, CO (reference attac ntial
Completion letter, map, lots, blocks and parcel numbers).

The total estimated dollar amount for major infrastructure work i

Rendezvous Filing No.2 — Phase 2G-1:
e SFCSD Sanitary Sewer Infrastructure = $54443
e FCLWD Potable Waterline Infrastructure = $550,8%

warranty period
If any additional documentation is re

Regards,

Shane T. Westlind
Project Manager/Estimator
Connell Resources, Inc.

Ce.:

Chris Pletcher, PE — FCLWD/SFCSD
Terry Thompson — FCLWD/SFCSD
Steve Cicione — Hartford Homes

Patrick McMeekin — Hartford Homes
Chris Dejulio — Connell Resources, Inc.
James Prelog, PE — Galloway Engineering
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Rendezvous Filing No.2 - Trailside
Phasing Map
s 01-20-20

Phase 1B
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FORT COLLINS - LOVELAND
WATER DISTRICT

SOUTH FORT COLLINS
ATION Di

| All changes, addendums, additions, deletions and
| modifications to these drawings must be approved,

Collins-Loveland
Water District and the South Fort Collins Sanitation District.

|
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ROTATION: €' finch= 150 &

LEGEND:

PROJECT BOUNDARY -

PHASE LINE

NOTES:

1. THE PHASE LINES SHOWN DELINEATE THE LOTS THAT ARE INCLUDED WITHIN A PHASE. GRADING AND
WSTALLATION OF INFRASTRUCTURE QUTSIDE THE LIMITS OF THE PHASE MAY BE REQUIRED.

2

MLLNG (OF ASPHALT. FINAL LIMITS WILL BE

DETERMINED IN THE FIELD BY THE

INSPECTOR. AL PATCHING AND STREET

REPAIRS SHALL BE PER THE MOST CURRENT TOWN STANDARDS.

2

Y, THEY MAY NOT HAVE ANY

mwmmmmmm [FINAL DESIGN MAY PROVIDE ADDITIONAL
PHASES

BREAKS IN THE

L TEMP
THE

ALL "DEAD-END" WATER LINES

SHALL BE UPON

DURING THE CONSTRUCTION OF THE NEXT PHASE.

Phase 3A - Overlot

Grading Only

5 SANITARY SEWER MAIN SHALL BE EXTENDED TO THE NEXT MANHOLE BEYOND THE PHASE LINE
6. FORDETALED OVERLOT GRADING SEE SHEETS C3.1-C7.

7. STORMMAY TERMINATE PRIOR TO THE MANHOLE NOTED WITHIN THE UTILITY PHASING TABLE. THE
TERMINATION SHALL OCCUR 20 2r BEYOND THE
'WHICHEVER IS LONGER. IF THE STORM SYSTEM IS BROKEN BY PHASES, THE STORM SYSTEM MAY BE
‘COMPLETED OR A TEMPORARY SWALE MAY BE PROVIDED FROM INVERT TO INVERT WITH A MINIMUM 7
FLAT BOTTOM AND A MAXIMUM &1 SIDE SLOPE.

L3 ADEQUATELY !
CONSTRUCTION.

SNOW REMOVAL AS NEEDED DURING SITE

9. PHASES 1B, 1F. AND 1G ARE DESIGNED WITH THIS PLAN SET. HOWEVER, THESE PHASES ARE BEING
PLATTED AS TRACTS WITH THIS FILING.

10.  FIRST PHASE OF FILING NQ. 2 WILL REQUIRE CONNECTION TO THREE BELL PARKWAY.

1. ALL DEDICATED PRIVATE ALLEYS SHALL BE BUILT TO MINIMUM FIRE LANE STANDARDS AND WILL
REQUIRE "NO PARKINGFIRE LANE" SIGNAGE THROUGHOUT. AT THE TIME OF FINAL DESIGN EACH FILING
WILL REQUIRE A SIGNAGE PL DETALS 1418 AND

LACEMENT AND
SEPARATION DISTANCES THAT WILL INDICATE THE LOCATIONS OF FIRE LANE SIGNAGE PRIOR TO FINAL
PPLAN APPROVAL FOR THAT FILING.

—_—

Galloway

5285 Ronald Reagan Bivd., Sute 210
Johastown, CO 80534

970 .800.3300

GaflowayUSs com
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RENDEZVOUS / TRAILSIDE 2G1 SUBSTANTIAL ACCEPTANCE LIST

Block
6
6
6
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Lot
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Subdivision
Rendezvous Second
Rendezvous Second
Rendezvous Second

Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
RendezvousiSecond
Rendezvous Second
RendezvousSecond
Rendezvous Second
RendezvousSeecond

Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second
Rendezvous Second

Address
5901 Isabella Ave.
5915 Isabella Ave.
5929 Isabella Ave.

5950 Rendezvous Pkwy
5954 Rendezvous Pkwy
5958 Rendezvous Pkwy
5962 Rendezvous Pkwy
5966 Rendezvous Pkwy
5970 Rendezvous Pkwy
5974 Rendezvous Pkwy
5978 Rendezvous Pkwy
5982 Rendezvous Pkwy
5986 Rendezvous Pkwy
5051 John Muir Drive
5057 John Muir Drive
5063 John Muir Drive
5069 JohndMuir Drive
5982 Isabella‘Ave.
5974 Isabella Ave.
5966 IsabellaAve.
5958 Isabella Ave.
5950 Isabella Ave.
5090 Brule Drive

5082 Brule Drive

5074 Brule Drive

5066 Brule Drive

5058 Brule Drive

5050 Brule Drive

6001 Denys Drive
6007 Denys Drive
6013 Denys Drive
6019 Denys Drive
6025 Denys Drive
6031 Denys Drive
6037 Denys Drive
6041 Denys Drive
6045 Denys Drive
6049 Denys Drive
5994 Rendezvous Pkwy
5990 Rendezvous Pkwy
5986 Rendezvous Pkwy

Parcel No.
8602426001
8602426002
8602426003

8602124001
8602124002
8602124003
8602124004
8602124005
8602124006
8602124007
8602124008
8602124009
8602124010
8602124011
8602124012
8602124013
8602124014
8602124015
8602124016
8602124017
8602124018
8602124019
8602124020
8602124021
8602124022
8602124023
8602124024
8602124025

8602123001
8602123002
8602123003
8602123004
8602123005
8602123006
8602123007
8602123008
8602123009
8602123010
8602123011
8602123012
8602123013
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RENDEZVOUS FILING NO. 2 Gaitoway

BEING A REPLAT OF TRACTS H, K, L, O, S, BB AND CC, RENDEZVOUS FILING NO. 1, LOCATED IN 5 o e B S 20
PART OF THE NORTH HALF AND PART OF THE SOUTHEAST QUARTER OF SECTION 2, s
T.6N., R. 68 W. OF THE 6TH P.M. GalowayUs com
TOWN OF TIMNATH, COUNTY OF LARIMER, STATE OF COLORADO
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